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MBSST – Moss Landing Segment Bicycle/Pedestrian Path & Bridge Project 


 


The following phases will not be using ATP funds and are expected to be completed by 2017, before ATP 
allocation for construction in 2019, and therefore do not have the documentation requested at this 
time: 


PS&E expected to be completed by July, 2017. 


Right of Way expected to be completed by March, 2017 


 













MBSST – Moss Landing Segment Bicycle/Pedestrian Path & Bridge Project 


 


The following phases will not be using ATP funds and are expected to be completed by 2017, before ATP 
allocation for construction in 2019, and therefore do not have the documentation requested at this 
time: 


PS&E expected to be completed by July, 2017. 


Right of Way expected to be completed by March, 2017 
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Instructions

		ATP  -  Application Instructions for 
Detailed Engineer's Estimate and Total Project Cost

		• Applicants are expected to use this template for estimating/documenting the cost of construction items and the overall project costs. (eligible & non-participating)
•The Detailed Engineer's Estimate and Total Project Costs must tie to the information presented in Part 1 - 8 of the ATP Application Form.
• Do NOT input values in gray cells. These cells are formula-driven and will automatically update.

		Project (Engineer's) Information

		• The Licensed Engineer in 'responsible charge' of the overall ATP application must review all information presented in this Estimate form and ensure the values are consistent with the corresponding plans included in the application.   This requirement is considered necessary to ensure the ATP application meets the CTC's PSR-Equivalent requirement - including the use of construction items, quantities and unit prices that meeting industry standards for PSR-Equivalents.   The engineer is also expected to review the breakdown of eligible vs. ineligible (non-participating) costs shown in estimate and confirm they are consistent with the ATP Guidelines.

		Engineer's Estimate & Cost Breakdown

		For each construction item in this table, the following items must be filled: 

				Item:           indicate the name of a construction item used in this project.

				Quantity:   indicate the total quantity of each construction item

				Units:        indicate the units of measurement (i.e. Square Feet or SQFT.) Refer to the Unit Cost Guide tab

				Unit Cost:    indicate the unit cost for one quantity.

				Total Item Cost will be automatically calculated once the above information are provided for each line item (row).

				If more rows are needed to account for more construction items (including Overhead, General, or Landscaping) than the standard form has rows for, applicants can add rows by clicking on the 'Add a  line'  button on the right side of the form.   NOTE: Before clicking the button, first click on the Excel row number above where you want to add the line.

				General Overhead:
Costs for these items have been separated out to reduce confusion relating to eligible vs. ineligible costs calculations.    
The % of eligible vs. ineligible costs are automatically calculated based on the ratio of these costs for all of the other construction items.

				Landscaping:
Costs for these items have been separated out to reduce confusion relating to eligible vs. ineligible costs calculations.  
The eligibility of landscaping costs is dependent on if it is considered functional or non-functional (Decorative).   Functional landscaping is 100% eligible. The eligibility of the non-functional (Decorative) landscaping must be considered as part of the 5% maximum allowable for decorative costs. These decorative costs must include all items necessary to prepare for, install, and maintain the non-functional landscaping; including but not limited to: removal of existing concrete, roadway excavation, imported backfill/top-soil, irrigation, plantings, plant establishment, etc.    

		Cost Breakdown             See Caltrans ATP Guidelines, Chapter 22.5 and 22.6 for more details on eligible and ineligible items.

				ATP Eligible Items/costs:   these are expected to represent all construction items that are ATP eligible.   

				% - 		Insert the percentage of the total item cost that is directly attributed to "ATP Eligible items".

				$ - 		This field will automatically calculate once a percentage is entered in the previous question.

				ATP Ineligible (non-participating) Items/costs:  these are expected to represent all construction costs that are not ATP eligible.  The % and costs are automatically calculated based on the "%" value the applicant entered for the eligible costs. 

				To be constructed by Corps/CCC:  these are expected to include all items & costs that will be constructed by the Corps/CCC.

				% - 		Insert the percentage of the total item cost that is directly attributed to "Corps/CCC to construct".

				$ - 		This field will automatically calculate once a percentage is entered in the previous question.

		Subtotals and Contingencies:

				Subtotal of Construction Items:				This field will automatically calculate the total of all construction items indicated above.

				Construction Item Contingencies: 				Insert percentage of contingencies, which is intended to account for the cost of minor construction items not defined at the time the ATP applications are prepared.

				Total (Construction Items 
& Contingencies) cost:				This field will automatically calculate the total from all information indicated above.

		Project Delivery Costs:            The eligible vs. ineligible split is automatically calculated for all Project Delivery Costs.

				Environmental Studies 
and Permits(PA&ED):				Total cost of Environmental Studies and Permits phase of the project. 

				Plans, Specifications and Estimates (PS&E):				Total cost of Plans, Specifications and Estimates phase of the project.    

				Total PE:				This total is automatically calculated. Total of (PA&ED) + (PS&E)     Note: Per the Caltrans Local Assistance Procedures Manual, the total cost for PE should not exceed 25%.  All costs over the 25% must be shown in the application as non-participating.

				Right of Way Engineering				Total cost of Right of Way Engineering, including obtaining the RW Certification.

				Acquisitions and Utilities:				Total cost of  Acquisitions and Utilities.

				Total RW:				This total is automatically calculated. Total of (RW Eng.) + (Acq.&Utilities)

				Construction Engineering (CE):				Total cost of Construction Engineering.    Note: Per the Caltrans Local Assistance Procedures Manual, the total cost for CE should not exceed 15%.   All costs over the 25% must be shown in the application as non-participating.

				Total Project Delivery:				This total is automatically calculated. Total of (CE) + (Con. Item. & Contig.)

		Total Construction Costs:       The eligible vs. ineligible split is automatically calculated for these Costs.

		• This is automatically calculated from all information entered above.  This value is to be used in filling out the application form.  

		Total Project Cost Estimate:          The eligible vs. ineligible split is automatically calculated for the Total Project Costs.

		• This is automatically calculated from all information entered above. 
• This value must represent the total estimated cost of the entire ATP project.
• The application must account for the ineligible (non-participating) costs being funded with local funds.   Because this local funding is considered non-participating, it cannot be considered leveraging or matching funding.  

		Documentation of Ineligible (Non-Participating) Costs:

		The following are examples of how Engineer's can present their logic and calculations for splitting the projects costs between eligible and ineligible (non-participating) costs.

		Example #1 - Pavement Rehabilitation:  The roadway paving and base repair needed for the roadway is within the limits of the new bike lanes and motorized lanes.  The area within the physical limits of the new bike lanes is estimated to be 3'x300'=900' and the area outside these limits is estimated to be 10'x300'=3,000'.   The ATP eligible reimbursement for all costs related to the Pavement Rehabilitation is calculated to be 900/(900+3000) = 23%.   This split was used for Asphalt Concrete, Aggregate Base, and Excavation.

		Example #2 - New roadway lighting:  Of the newly lighted roadway width, the motorized lanes and parking lanes account for 40’ and the bike lanes and sidewalks account for 26’. The ATP eligible reimbursement for all costs related to these streetlights is calculated to be 26/(26+40) = 39%.   This split was used for light poles, conduit, trenching, and new service.

		Example #3 - Decorative Items:  5% of the eligible construction item cost is $46,500 (per the calculation box just below the "Subtotal of Construction Items:").   The project includes decorative pavers (Item 10) which are estimated to cost $30,000 and are shown to be 100% ATP eligible.  The project includes decorative landscaping costs of $70,000 - made up of $10,00 plantings, $20,000 irrigation, $10,000 topsoil, and $30,000 for the necessary AC removal and roadway excavation.    For ease, the $10,000 in plantings is shown as 100% eligible; the $10,000 topsoil and $30,000 for the necessary AC removal & roadway excavation are shown as 100% ineligible (non-participating); and the ATP eligible portion of the irrigation costs is calculated to be $46,500-($30,000+$10,000) = 6,500  => 6,500/20,000 = 62.5%.   



















Engineer Est. & Project Cost

		Detailed Engineer's Estimate and Total Project Costs

		Important: Read the Instructions in the first sheet (tab) before entering data.     Do not enter data in shaded fields (with formulas).



		Project Information:

		Agency:				Monterey County Resource Management Agency Department of Public Works																		Date:		5/31/16

		Project Description:						Construction of a 10' paved bicycle path with 2' wide decomposed granite shoulders on either side of the path and a 12' wide 386' long bike/ped bridge

		Project Location:						North Monterey County in the comminity of Moss Landing extending from the North Harbor (northwest side of the existing State Highway Bridge) to Moss Landing Road.

		Licensed Engineer in responsible charge of preparing or reviewing this PSR-Equivalent Cost Estimate:																		Ryan Chapman						License #:				C71351



		Engineer's Estimate and Cost Breakdown:

		Engineer's Estimate (for Construction Items Only)																Cost Breakdown



																		ATP Eligible Costs/Items				ATP Ineligible Costs/Items 				Corps/CCC
to construct



		Item No.		Item 				F, D or M		Quantity		Units		Unit Cost		Total
Item Cost		%		$		%		$				%		$

		General Overhead-Related Construction Items

		1		Mobilization						1		LS		$745,564		$745,564		100%		$745,564		0%		$0				0%		$0				For projects estimates with more Items (Overhead, General, or Landscaping) that than the standard form has rows for, applicants can add rows by clicking on the 'Add a  line'  button below.

Before clicking the button, click on the Excel row number you where you want to add the line

		2		Traffic Control						1		LS		$44,645		$44,645		100%		$44,645		0%		$0						$0

		3		Stormwater Protection Plan						1		LS		$25,353		$25,353		100%		$25,353		0%		$0						$0

		4		Clearing and Grubbing (Trail)						1		LS		$22,046		$22,046		100%		$22,046

		5		Erosion Control (Hydroseed) (Trail)						0.22		AC		$8,818		$1,940		100%		$1,940								100%

		6		Temporary Fiber Roll (Trail)						550		LF		$4		$2,122		100%		$2,122

		7		Contingency						1		LS		$820,120		$820,120		100%		$820,120		0%		$0						$0

		8														$0		100%		$0		0%		$0						$0

		General Construction Items (non-decorative only)

		9		Channelizer (Surface Mounted) (Trail)						12		EA		$33		$397		100%		$397		0%		$0						$0

		10		Temporary Railing (Type K) with Side Reflectors (Trail)						1560		LF		$33		$51,588		100%		$51,588		0%		$0						$0

		11		Temporary Crash Cusion (Array "TU14") (Trail)						6		EA		$3,307		$19,841		100%		$19,841		0%		$0						$0

		12		Temporary Drainage Inlet Protection (Trail)						1		EA		$276		$276		100%		$276		0%		$0						$0

		13		Temporary Silt Fence (Trail)						3000		LF		$3		$9,921		100%		$9,921		0%		$0						$0

		14		Temporary Construction Entrance (Trail)						2		EA		$5,512		$11,023		100%		$11,023		0%		$0						$0

		15		Street Sweeping (Trail)						1		LS		$5,512		$5,512		100%		$5,512		0%		$0						$0

		16		Temporary Concrete Washout (Trail)						1		EA		$1,653		$1,653		100%		$1,653		0%		$0						$0

		17		Temporary Fence (Type ESA) (Trail)						2600		LF		$4		$11,464		100%		$11,464		0%		$0						$0

		18		Remove Fence (Trail)						1325		LF		$3		$4,382		100%		$4,382		0%		$0						$0

		19		Remove Roadside Sign (Trail)						2		EA		$221		$441		100%		$441		0%		$0						$0

		20		Remove Ashpalt Concrete Pavement (Trail)						5500		SQFT		$2		$9,094		100%		$9,094		0%		$0						$0

		21		Remove Ashpalt Concrete Dike (Trail)						679		LF		$11		$7,485		100%		$7,485		0%		$0						$0

		22		Remove Metal Beam Guard Railing (Trail)						550		LF		$11		$6,063		100%		$6,063		0%		$0						$0

		23		Relocate Roadside Sign (Trail)						1		EA		$276		$276		100%		$276		0%		$0						$0

		24		Roadway Excavation (Trail)						2500		CY		$44		$110,230		100%		$110,230		0%		$0						$0

		25		Structure Excavation (Rock Slope Protection) (Trail)						2548		CY		$66		$168,520		100%		$168,520		0%		$0						$0

		26		Ditch Excavation (Trail)						30		CY		$33		$992		100%		$992		0%		$0						$0

		27		Decomposed Granite (Trail)						12627		SQFT		$3		$41,756		100%		$41,756		0%		$0						$0

		28		Class 2 Aggregate Base (Trail)						632		CY		$66		$41,799		100%		$41,799		0%		$0						$0

		29		Hot Mix Ashpalt (Type A) (Trail)						694		TON		$220		$153,000		100%		$153,000		0%		$0						$0

		30		Architectural Treatment (Barrier) (Trail)						6900		SF		$11		$76,059		100%		$76,059		0%		$0						$0

		31		Roadside Sign - One Post (Trail)						6		EA		$221		$1,323		100%		$1,323		0%		$0						$0

		32		30" Reinforced Concret Pipe (Trail)						16		LF		$138		$2,205		100%		$2,205		0%		$0						$0

		33		Rock Slope Protection Fabric (Class 8) (Trail)						2286		SY		$6		$12,599		100%		$12,599		0%		$0						$0

		34		Rock Slope Protection (1/4 T, Method B) (Trail)						2103		CY		$110		$231,814		100%		$231,814		0%		$0						$0

		35		Rock Slope Protection (No. 2, Method B) (Trail)						1552		CY		$88		$136,862		100%		$136,862		0%		$0						$0

		36		Minor Concrete (Retaining Curb) (Trail)						2		CY		$441		$882		100%		$882		0%		$0						$0

		37		Chain Link Fence (Type CL-8) with Barbed Wire (Trail)						1230		LF		$39		$47,454		100%		$47,454		0%		$0						$0

		38		Alternative Crash Cushion (Trail)						3		EA		$22,046		$66,138		100%		$66,138		0%		$0						$0

		39		Pedestrian Handrailing (Trail)						1926		LF		$193		$371,531		100%		$371,531		0%		$0						$0

		40		Concrete Barrier (Type 60S) (Trail)						376		LF		$66		$24,868		100%		$24,868		0%		$0						$0

		41		Concrete Barrier (Type 60SC) (Trail)						517		LF		$99		$51,290		100%		$51,290		0%		$0						$0

		42		Paint 4" Traffic Stripe (2-Coat) (Trail)						4558		LF		$2		$7,536		100%		$7,536		0%		$0						$0

		43		Bollard (Trail)						12		EA		$386		$4,630		100%		$4,630		0%		$0						$0

		44		24"X36"X1/2" FreeStanding Interpretive Sign Board (Graphic Printed Onto Resin) (Trail)						3		EA		$551		$1,653		100%		$1,653		0%		$0						$0

		45		Custom Metal Stand with Concrete footing for FreeStanding Interpretive Sign (Trail)						3		EA		$5,512		$16,535		100%		$16,535		0%		$0						$0

		46		24"X36"X1/2" Rail-Mounted Interpretive Sign Board (Graphic Printed Onto Resin) (Trail)						2		EA		$551		$1,102		100%		$1,102		0%		$0						$0

		47		Custom Metal Stand with Custom Rail Mount for Rail-Mounted Interpretive Sigh (Trail)						2		EA		$7,165		$14,330		100%		$14,330		0%		$0						$0

		48		6' Composite Bench with Back Rest						3		EA		$1,653		$4,960		100%		$4,960		0%		$0						$0

		49		4"X4"X4' Pressure Treated Post in Concrete Footing (Trail)						4		EA		$441		$1,764		100%		$1,764		0%		$0						$0

		50		Gravity Keystone Wall (Retaining Wall #1)						1662		SQFT		$28		$45,801		100%		$45,801		0%		$0						$0

		51		Reinforced Keystone Wall (Retaining Wall #1)						750		SQFT		$55		$41,336		100%		$41,336		0%		$0						$0

		52		Steel Pipe/Cable Railing (Retaining Wall #1)						700		LF		$165		$115,742		100%		$115,742		0%		$0						$0

		53		Structure Excavation (Soldier Pile Wall) - Pier (Retaining Wall #2)						99		CY		$121		$12,004		100%		$12,004		0%		$0						$0

		54		Stucture Excavation (Soldier Pile Wall) Wall (Retaining Wall #2)						183.6		CY		$121		$22,262		100%		$22,262		0%		$0						$0

		55		Structure Backfill (Soldeier Pile Wall) (Retaining Wall #2)						370.3		CY		$66		$24,491		100%		$24,491		0%		$0						$0

		56		Concrete Piers (Retaining Wall #2)						98.6		CY		$375		$36,954		100%		$36,954		0%		$0						$0

		57		Steel Soldier Piles (W12X65) (Retaining Wall #2)						1185.5		LF		$84		$99,315		100%		$99,315		0%		$0						$0

		58		Timber Lagging (Retaining Wall #2)						1.42		MFMB		$7,716		$10,957		100%		$10,957		0%		$0						$0

		59		Chain Link Fence (Retaining Wall #2)						500		LF		$33		$16,535		100%		$16,535		0%		$0						$0

		60		Structure Excavation (Soldier Pile Wall) - Pier (Retaining Wall #3)						33.4		CY		$121		$4,050		100%		$4,050		0%		$0						$0

		61		Structure Excavation (Soldier Pile Wall) - Wall (Retaining Wall #3) 						111.9		CY		$121		$13,568		100%		$13,568		0%		$0						$0

		62		Structure Backfill (Soldeier Pile Wall) (Retaining Wall #3)						219.3		CY		$66		$14,504		100%		$14,504		0%		$0						$0

		63		Concrete Piers (Retaining Wall #3)						33.4		CY		$375		$12,518		100%		$12,518		0%		$0						$0

		64		Steel Soldier Piles (W12X65) (Retaining Wall #3)						397.5		LF		$84		$33,301		100%		$33,301		0%		$0						$0

		65		Timber Lagging (Retaining Wall #3)						0.416		MFMB		$7,716		$3,210		100%		$3,210		0%		$0						$0

		66		Chain Link Fence (Retaining Wall #3)						120		LF		$33		$3,968		100%		$3,968		0%		$0						$0

		67		Structure Excavation (Soldier Pile Wall) - Pier (Retaining Wall #4)						4.2		CY		$121		$509		100%		$509		0%		$0						$0

		68		Structure Excavation (Soldier Pile Wall) - Wall (Retaining Wall #4)						18.9		CY		$121		$2,292		100%		$2,292		0%		$0						$0

		69		Structure Backfill (Soldier Pile Wall) (Retaining Wall #4)						21		CY		$66		$1,389		100%		$1,389		0%		$0						$0

		70		Concrete Piers (Retaining Wall #4)						4.2		CY		$375		$1,574		100%		$1,574		0%		$0						$0

		71		Steel Soldier Piles (W12X65) (Retaining Wall #4)						51		LF		$84		$4,273		100%		$4,273		0%		$0						$0

		72		Timber Lagging (Retaining Wall #4)						0.032		MFMB		$7,719		$247		100%		$247		0%		$0						$0

		73		Chain Link Fence (Retaining Wall #4)						10		LF		$33		$331		100%		$331		0%		$0						$0

		74		Ditch Excavation (Gabion Elevated Trail)						213		CY		$143		$30,523		100%		$30,523		0%		$0						$0

		75		Structure Backfill (Retaining Wall) (Gabion Elevated Trail)						213		CY		$165		$35,219		100%		$35,219		0%		$0						$0

		76		Concrete Pavement (Gabion Elevated Trail)						143		CY		$364		$52,018		100%		$52,018		0%		$0						$0

		77		Gabion						951		CY		$639		$608,008		100%		$608,008		0%		$0						$0

		78		Filter Fabric Gabion						6590		SQFT		$1		$7,264		100%		$7,264		0%		$0						$0

		79		Structure Excavation (Bridge) (Pipe Undercrossing Bridge)						136.3		CY		$110		$15,024		100%		$15,024		0%		$0						$0

		80		Structure Backfill (Bridge) (Pipe Undercrossing Bridge)						90		CY		$138		$12,401		100%		$12,401		0%		$0						$0

		81		Cast-In-Place Concrete Walls and Lid (Pipe Undercrossing Bridge)						51		CY		$601		$30,639		100%		$30,639		0%		$0						$0

		82		Cast-In-Place Footing (Pipe Undercrossing Bridge)						17		CY		$601		$10,213		100%		$10,213		0%		$0						$0

		83		Joint Seal (MR 2") (Pipe Undercrossing Bridge)						39.8		LF		$99		$3,948		100%		$3,948		0%		$0						$0

		84		Reinforcing Steel (Pipe Undercrossing Bridge)						12200		LB		$2		$20,172		100%		$20,172		0%		$0						$0

		85		Steel Pipe/Cable Railing (Pipe Undercrossing Bridge)						35		LF		$165		$5,787		100%		$5,787		0%		$0						$0

		86		Chain Link Fence (Pipe Undercrossing Bridge)						36		LF		$33		$1,190		100%		$1,190		0%		$0						$0

		87		Structure Excavation (Bridge) (Elkhorn Slough Bike Bridge)						60		CY		$110		$6,614		100%		$6,614		0%		$0						$0

		88		Structure Backfill (Bridge) (Elkhorn Slough Bike Bridge)						110		CY		$138		$15,157		100%		$15,157		0%		$0						$0

		89		Furnish 24" Cast-In-Steel Shell Concrete Piling) (Elkhorn Slough Bike Bridge)						875		LF		$303		$265,242		100%		$265,242		0%		$0						$0

		90		Drive 24" Cast-In-Steel Shell Concrete Pile						12		EA		$49,604		$595,244		100%		$595,244		0%		$0						$0

		91		Furnish 36" Cast-In-Steel Shell Concrete Piling) (Elkhorn Slough Bike Bridge)						1730		LF		$441		$762,794		100%		$762,794		0%		$0						$0

		92		Drive 36" Cast-In-Steel Shell Concrete Pile						18		EA		$88,184		$1,587,316		100%		$1,587,316		0%		$0						$0

		93		Structural Concrete, Bridge Footing 						54		CY		$661		$35,715		100%		$35,715		0%		$0						$0

		94		Stuctural Concrete Bridge						190		CY		$1,157		$219,909		100%		$219,909		0%		$0						$0

		95		Furnish Precast Prestressed Concrete Slab (Type SI)						282		SQFT		$33		$9,325		100%		$9,325		0%		$0						$0

		96		Furnish Precast Prestressed Concrete Slab (Type SIII)						474		SQFT		$33		$15,675		100%		$15,675		0%		$0						$0

		97		Furnish Precast Prestressed Concrete Slab (Type SV)						3660		SQFT		$44		$161,377		100%		$161,377		0%		$0						$0

		98		Erect Precast Prestressed Concrete Voided Slab						21		EA		$1,929		$40,510		100%		$40,510		0%		$0						$0

		99		Joint Seal (MR 2") (Elkhorn Slough Bike Bridge)						24		LF		$99		$2,381		100%		$2,381		0%		$0						$0

		100		Bar Reinforcing Steel (Bridge) (Epoxy Coated)						160026		LB		$2		$352,794		100%		$352,794		0%		$0						$0

		101		Bar Reinforcing Steel (Epoxy Coated)						20925		LB		$2		$46,131		100%		$46,131		0%		$0						$0

		102		Steel Pipe/Cable Railing						772		LB		$165		$127,647		100%		$127,647		0%		$0						$0

		103														$0				$0		100%		$0						$0

		Decorative & Landscaping-related Items    (Label items as "F" for Functional, "D" for Decorative,  or "M" for a mix of Decorative and Functional)

		104		Remove Tree (Trail)				F		51		EA		$606		$30,920		100%		$30,920		0%		$0						$0

		105		Shrubs/groundcover								SQFT				$0		0%		$0		100%		$0						$0

		106		Irrigation / Water Connection								LS				$0				$0		100%		$0						$0

		107														$0				$0		100%		$0						$0

		108														$0				$0		100%		$0						$0

		109														$0		0%		$0		100%		$0						$0

		110														$0				$0		100%		$0						$0

		Subtotal of Construction Items:														$9,021,320				$9,021,320				$0						$0

																				$451,066		<= 5% of eligible CON costs (max. decorative, if applicable) 



		Construction Item Contingencies (% of Construction Items):												

Richard Ke: Enter % for Contingencies
		$0				$0				$0

		Total (Construction Items & Contingencies) cost:														$9,021,320				$9,021,320				$0



		Project Delivery Costs:

		Type of Project Cost												Cost $

		Preliminary Engineering (PE)																		ATP Eligible Costs				Non-participating Costs

		Environmental Studies and Permits(PA&ED):												$   794,958						$794,958				$0

		Plans, Specifications and Estimates (PS&E):												$   1,951,797						$1,951,797				$0				"PE" costs / "CON" costs

		Total PE:												$   2,746,755						$2,746,755				$0				30%		25% Max



		Right of Way (RW)

		Right of Way Engineering:												$   154,920						$154,920				$0

		Acquisitions and Utilities:												$   149,884						$149,884				$0

		Total RW:												$   304,804						$304,804				$0



		Construction Engineering (CE)																										"CE" costs / "CON" costs

		Construction Engineering (CE):												$   1,353,198						$1,353,198				$0				15%		15% Max 



		Total Project Delivery:												$4,404,757						$4,404,757				$0



		Total Construction Costs:												$10,374,518

																				ATP Eligible Costs				Non-participating Costs

		Total Project Cost:												$13,426,077						$13,426,077				$0



		Documentation of Ineligible (Non-Participating) Costs:

		The Engineer's logic and/or calculations for splitting costs between ATP-Eligible and Non-participating costs must be documented in this section of the Estimate form.  
Separate logic is required for each construction item listed above which is partly ineligible for ATP funding or is required for the construction of an ineligible item/element of the project.

		Item Number(s):				Description of Engineer's Logic:       (See examples shown in the Instructions)









&D	&P of &N




DRAFT ATP Unit Cost Guide

		ATP Construction Item Unit Cost Guide      (For items common to ATP projects)



		Index #		Description 		Typical Units		Notes



		General Overhead and Contingency Related Construction Items

				Mobilization, RE office, Traffic Control, Water Quality, Clearing and Grubbing, temporary items, etc.		LS		Engineering Estimates at the "PSR-Equivalent" phase may or may not include these items.   The extent that these items are included in the estimate should be inversely proportional to the size of the "Construction Contingency" used.

				Mobilization 		LS		Dependent on project size & location

				Storm Water Pollution Prevention Plan		LS		$5,00 to $10,000

				Erosion Control		LS		1.50%

				       Hydroseed		SF		Average $1

				       Fiber Rolls		LF		Average $5

				Traffic Control  		LS

				Clearing and Grubbing		LS



		Removal, Excavation, and Import Related Construction Items

				Roadway Excavation		CY		$12 to $35

				Embankment / Fill  / Import Material		CY		Average $25



				Remove Fence, Culvert, Inlet, Curb, etc.		Varies		Engineering Estimates at the "PSR-Equivalent" phase may or may not include these items.   The extent that these items are included in the estimate should be inversely proportional to the size of the "Construction Contingency" used.

				Remove Concrete (Miscellaneous)		CY		Sidewalk, Pavement & Curb/Gutter Average $75

				Sawcut existing AC		LF

				Sawcut and Remove existing AC and AB		SF

				Remove Existing Pavement		SF

				Remove Existing Sidewalk		SF

				Cold Plane AC (2" thickness)		SY		$1.75 to $3.50

				Remove Tree		EA

				Remove Power Pole		EA

				Utility Relocation		LS

		Roadway Paving Items

				Roadway Excavation		CY		$12 to $38

				Class 2 Aggregate Base		CY		$30 to $70

				Hot Mix Asphalt		TON		1 ton covers approx. 12' x 6.5' at 2" final thickness $40 to $125

				Place HMA Dike		LF		average $1.75



				Adjust Frame and Cover to Grade		EA		average $650



				Slurry Seal

				AC Dike



		Sidewalks, Concrete, Plazas, etc

				Concrete curbing		LF		6" x 6" average $3.50

				Curb & Gutter

				 		 

				Concrete Sidewalk 		SF		average $15

				Concrete Driveway

				Minor Concrete (Textured Paving)		SF		average $5

				Prepare and Stain concrete		SF		average $2.75



				Concrete Pavers / Bricks		SF

				Curb Ramp		EA		$3000 to $5,500

				Bollards		EA		$100 to $750



		Crosswalk and Roadway-Crossing Items

				Thermoplastic  Crosswalk		LF

				Bulb-outs (No Drainage)		EA

				Bulb-outs (Include Drainage)		EA

				Bulb-outs (Surface Mounted)		EA





		Striping and Pavement Marking Items

				4" Thermoplastic Traffic Stripe		LF		$0.65 to $0.75

				6" Thermoplastic Traffic Stripe		LF		average $1.00

				8" Thermoplastic Traffic Stripe		LF		average $1.00

				Thermoplastic Pavement Marking/Legend		SF		average $5.5





		Signs, Flashing Beacons, Ped Signals, Signal Upgrades

				Sign- 1 post		EA		$250 to $300

				Sign- 2 post		EA		average $550

				Radar Speed Feedback Sign		EA

				Rectangular Rapid Flashing Beacon (Ped Actuated)		EA		average $5000











		Lighting

				Pedestrian Lights  (Poles only)		EA

				Pedestrian Lights (including: conduit, boxes, etc.)		EA

				Street Lights   (Poles only)		EA

				Street Lights (including: conduit, boxes, etc.)		EA

				Conduit and Boxes		LF or LS		Option stand-alone item (can be part of lighting)







		Landscaping Items

				Transplant Tree		EA		No Palm Trees allowed. Average $400

				Tree Well		EA		average $600

				Remove Tree 		EA		Small trees are accounted for in clearing and grubbing (5" diameter or smaller) $700 to $800

				Tree Grate		EA		average $350

				Fall Tree		EA		average $1,000

				 











		Other Miscellaneous Items

				Minor Concrete (Minor Structure)		CY		average $1200

				6' Retaining Wall		CY		6' tall L shape wall 0.60 cy/lf.  Average $800

				4' Retaining Wall		CY		4' tall L shape wall 0.45 cy/lf.  Average $700



				Ped/Bike Bridge		EA





				Roadway Drainage		LS

				Chain Link Fence

				Iron / Decorative Fence
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MBSST – Moss Landing Segment 
Class I Bicycle/Pedestrian Path and Bridge Project 


 
 


 
 Pedestrian traveling south on State Highway 1
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Pedestrian traveling south on State Highway 1 towards Moss Landing Road 


Near the southern limit of the trail
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Bicyclists traveling north on State Highway 1
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Bicyclist traveling north on State Highway 1
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View at the southwest end of State Highway 1 Bridge crossing Elkhorn Slough 
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Pedestrians traveling southwest towards Moss Landing Harbor and 


Monterey Bay from the north end of State Highway1 Bridge crossing Elkhorn Slough 







Attachment E 
 


 
Pedestrians traveling southwest towards Moss Landing Harbor and 


Monterey Bay from the north end of State Highway1 Bridge crossing Elkhorn Slough 
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Bicyclists traveling north on the southwest end of State Highway 1 Bridge crossing Elkhorn Slough 
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Bicyclists traveling southwest towards Moss Landing Harbor and 


Monterey Bay from the north end of State Highway1 Bridge nearing Elkhorn Slough 
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Bicyclists traveling southwest towards Moss Landing Harbor and 


Monterey Bay from the north end of State Highway1 Bridge crossing Elkhorn Slough 
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North end of project looking south toward Moss Landing Harbor. The 
Elkhorn Slough Bike Bridge will span Elkhorn Slough parallel to the 
existing State Route 1 Bridge. The Elkhorn Slough Bike Bridge will 


include rest area to stop and enjoy the scenery. 
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Looking north from the knoll across invaded dune mat habitat towards 


the Elkhorn Slough Crossing. 
 
 
 


 
Near the southern limit of the trail looking north at  


the proposed alignment. 
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Pedestrians traveling to the southwest towards Moss Landing Harbor and 


Monterey Bay from the north end of State Highway 1 Bridge crossing Elkhorn Slough 
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Looking south near the southern end of the alignment. 


 
 


 
At the southern limit of the Moss Landing Segment the trail will be 
located between Moss Landing Harbor and Moss Landing Road. 
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Looking west on Moss Landing Road where the proposed trail will head 


 west on the north side of Moss Landing Road. 
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We Want to Hear from You
County of Monterey


Monterey Bay Sanctuary Scenic Trail - 
Moss Landing Segment Project


Wednesday, March 4, 2015


6:30 p.m. - 8:00 p.m.


Moss Landing Harbor District — Board Room


7881 Sandholdt Road, Moss Landing, CA 95039


The County of Monterey is proposing to construct a bicycle/pedestrian path and bridge in your 


Community and is requesting input on various design features including:


• Aesthetic treatments (color treatments) on concrete roadside barriers, walls, bridge, and railings


• Interpretive/educational signs along the trail (e.g. cultural and historic significances, wildlife and


habitat, etc.)


• Outdoor bench furniture


Project Purpose/Benefits


• Improve bicycle and pedestrian safety


• Provide connectivity between the community of


Moss Landing and the North Harbor


• Increase education and awareness of the


Community of Moss Landing and of


Monterey Bay


• Increase the number of commute and


recreational bicycle and pedestrian trips


• Improve air quality


• Improve quality of life


Project Schedule/Status


Phase Completion Status


Environmental Summer 2015 NEPA Complete/CEQA 90% Complete


Design Winter 2015 Trail 65% & Bridge 80% Complete


Right-of-Way Fall 2015 Underway


Construction TBD Schedule - Pending Full Funding


For more information, please contact:
Patricia A. Lopez, Project Manager at (831) 755-4800 or lopezp@co.monterey.ca.us


http://www.co.monterey.ca.us/publicworks/announcements.shtml
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We Want to Share 
What We’ve Heard from You


County of Monterey
Monterey Bay Sanctuary Scenic Trail - 


Moss Landing Segment Project
Thursday, April 23, 2015


6:30 p.m. - 8:00 p.m.


Moss Landing Harbor District — Board Room


7881 Sandholdt Road, Moss Landing, CA 95039


The County of Monterey is proposing to construct a bicycle/pedestrian path and bridge in your 


Community and on March 4, 2015 a public meeting was held in which the following topics were 


presented, discussed and your input was received:


Goals for this upcoming public meeting are as follows:


• Present aesthetic treatment preferences as determined


during the previous public meeting


• Present preliminary mock-ups of the five interpretive signs


• Receive any additional input on aesthetic treatments and


interpretive signs


Project Schedule/Status


Phase Completion Status


Environmental Summer 2015 NEPA Complete/CEQA 90% Complete


Design Winter 2015 Trail 65% & Bridge 80% Complete


Right-of-Way Fall 2015 Underway


Construction TBD Schedule - Pending Full Funding


For more information, please contact:
Isabelo Dela Merced, Assistant Engineer at (831)755-4746 or delamercedi@co.monterey.ca.us


http://www.co.monterey.ca.us/publicworks/announcements.shtml


1. Aesthetic treatments (color treatments) on concrete roadside


barriers, walls, bridge, and railings


2. Interpretive/educational signs along the trail (e.g. cultural


and historic significances, wildlife and habitat, etc.)


3. Outdoor bench furniture
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Active Transportation: Bicycle and Pedestrian Investments 


Bike and pedestrian facilities are 
integral components of Monterey 
County's multi‐modal transportation 
system. The region’s mild climate and 
relatively flat topology make biking 
and walking a viable mode of travel 
for many living in the county. The 
close proximity between housing and 
jobs in the older communities of 
Monterey County also support the use 
of bicycles and walking as a 
transportation alternative, although 
key gaps in the network currently 
exist. 


The Regional Transportation Plan includes policies for maximizing the transportation system to 
promote walking and bicycle travel, including development of bicycle and pedestrian facilities, 
safety programs and promotional events, improved access and safety provisions, and improved 
linkages to bikeways and recreational trail system. 


Bicycle Facilities 


Monterey County’s regional bikeways system, and the Agency’s regional bicycle planning 
activities are described in more detail below. 


Bikeways and Planning in Monterey County – Existing Conditions 


Monterey County has approximately 246 miles of maintained bikeways on state, county and 
local roads. Bikeways in the county are classified as Class I, II, and III. These classifications 
generally follow design standards established by Caltrans. Classifications are described as 
follows:  


 Class I:  Bicycle Paths are bikeways separated from vehicle traffic.


 Class II:  Bicycle Lanes provide cyclists a marked area of the roadway that is part of the
roadway also used by motor vehicles. Bicycle lanes have identification signage,
pavement stencils, striping, and minimum width requirements.


 Class III:  Bicycle Routes are recommended roadways that bicycles share with motor
vehicles without a marked bike lane. Bicycle Route signs are placed periodically along
the route and at changes of direction.


The majority of bikeways in Monterey County are Class II and III, however a large Class I facility 
exists along the Monterey Peninsula coastline. The Monterey Bay Coastal Trail extends from 
Lovers Point in Pacific Grove to Del Monte Boulevard, north of Marina, providing a scenic and 
highly traveled recreational opportunity as well as an important bicycle and pedestrian 
commuter link in the Monterey peninsula. It is anticipated that the Monterey Bay Coastal Trail 
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Americans with Disabilities Act 
The Americans with Disabilities Act (ADA), passed in 1990, is a comprehensive law prohibiting 
discrimination against people with disabilities. ADA requires access to public transportation 
systems for people with disabilities equal to the service available to the able‐bodied. Problems 
commonly associated with sidewalks and pathways for the disabled are driveway cuts, lack of 
curb cuts, sign posts, benches, and rough and severely cracked sidewalk surfaces.  


Future Needs: The Monterey County Bicycle & Pedestrian Facilities Master Plan  


The Transportation Agency has worked closely with its Bicycle and Pedestrian Facilities Advisory 
Committee and 13 member jurisdictions to identify gaps in the countywide road and highway 
network where bicycle and pedestrian improvements are needed. In 2011, the Agency adopted 
the Monterey County Bicycle & Pedestrian Facilities Master Plan to provide a basis for the 
allocation of state and federal funds for bicycle and pedestrian projects.  


The Plan serves to accomplish two main purposes.  First, the plan lists all existing and proposed 
projects and facilities of jurisdictions within Monterey County and satisfies the General 
Bikeways Plan requirements set by the California Department of Transportation (California 
Streets and Highways Code Section 891.2). Local jurisdictions may choose to adopt the plan or 
submit an equally qualified plan to ensure eligibility for state and federal bicycle‐funding 
sources. 


Second, the plan establishes a countywide list of projects.  This list assists the Agency in the 
allocation of various funds for regional bicycle and pedestrian projects. The plan identifies over 
500 bicycle and pedestrian projects to accommodate non‐motorized travel, which are reflected 
in the active transportation costs included in the Regional Transportation Plan. The plan also 
assigns rankings to projects in the plan to serve as a guide for funding and implementation. The 
top ranked projects identified in the Master Plan are identified in Table 4‐1 below. 


Table 4‐1: Bicycle & Pedestrian Facilities Master Plan – Top Ranked Projects 


Top Ranked Bikeways 


Rank  Title  Description  Cost  Jurisdiction 


1  Imjin Parkway Bike Lanes 
Stripe bike lanes on Imjin Parkway in 
addition to Class I bike path  $2,200,000  Marina 


2  Canyon del Rey Blvd 


Stripe Class II Bike lanes on east side 
of Canyon Del Rey Blvd and fillgaps 
on Westside; Stripe/Restripe bike 
lanes to the left of right‐turn lanes.  $32,500  Del Rey Oaks 


3 
Castroville Bicycle Path and 
Railroad Crossing 


Install a Class I bike/ped  path and 
bridge over railroad crossing  $5,995,000  County 


4  Blanco Rd 
Install Class II Bikeway from  
Research Rd to Luther Way  $221,880  County 


5  Davis Rd 
Install Class II Bikeway from 
 Blanco Rd to Rossi St  $3,411,000  County 


6  Blanco Rd 
Install Class II Bikeway from  
Luther Way to Abbott St  $107,300  County 


7  Broadway 
Install Class II Bikeway from 
Del Monte Blvd to Mescal St  $67,900  Seaside 
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Rank  Title  Description  Cost  Jurisdiction 


8  Hwy 68 Segment  
Install Class II Bikeway from Joselyn 
Canyon Rd to San Benancio Rd  $351,300  Caltrans 


9  Sanctuary Scenic Trail Seg. 15 


Construct Class I Bikeway from 
Moss Landing Rd to Hwy 1 & new 
Elkhorn Slough Bridge  $5,082,000  County 


10  San Juan Grade Rd 
Install Class II Bikeway from  
Russell Rd to Boronda Rd  $39,200  Salinas 


10  San Juan Grade Rd 
Install Class II Bikeway from  
Herbert Rd to Rogge Rd  $88,300  County 


10  San Juan Grade Rd 
Install Class III Bike route from  
Russell Rd to Rogge Rd  $1,200  County 


11  Gabilan Creek 
Install Class I Bikeway from 
Danbury St to Constitution Blvd  $569,300  Salinas 


Priority Pedestrian Improvements 


Title  Description  Cost  Jurisdiction 


Castroville Bicycle Path and 
Railroad Crossing 


Install a Class I bike/ped  path and 
bridge over railroad crossing  $5,995,000  County 


Sanctuary Scenic Trail 
Segment 15 


Construct Class I Bikeway from 
Moss Landing Rd to Hwy 1 & new 
Elkhorn Slough Bridge  $5,082,000  County 


Gabilan Creek 
Install Class I Bikeway from  
Danbury St to Constitution Blvd  $569,300  Salinas 


Hatton Canyon Path 
Install Class I path from  
Carmel Valley Road to Hwy 1  $1,689,600  County 


Sanctuary Scenic Trail 
Segment 4B 


Install Class I path from  
Tioga Ave to the Coastal Trail  $292,600  Sand City 


Detailed information on planned bicycle and pedestrian facilities in Monterey County can be 
found in the Bicycle & Pedestrian Facilities Master Plan.  


Monterey Bay Sanctuary Scenic Trail 


One  of  the  most  important  planned  regional  bicycle  facilities  in 
Monterey  County  is  the  Monterey  Bay  Sanctuary  Scenic  Trail.  The 
Monterey  Bay  Sanctuary  Scenic  Trail  is  a  collaborative  effort  among 
public agencies, non‐profit organizations and  the public  to construct a 
trail  that would  span Monterey Bay  from  the  city of Pacific Grove  to 
Santa Cruz County line.  The primary purpose of the Trail is to enhance 
appreciation  and  protection  of  the  Monterey  Bay  National  Marine 
Sanctuary  as  well  as  provide  a  safe,  accessible  scenic  trail  for 
pedestrians, bicyclists, and other users  free of automobile traffic.   The 
Sanctuary Scenic Trail originally was a project of the Santa Cruz County 
Inter‐Agency Task Force, a Santa Cruz Committee that formed in 1993. 


The Transportation Agency completed the Monterey County portion of 
the  Sanctuary  Scenic  Trail  Master  Plan  in  2008.  That  plan  lists  the 
various components needed to complete the trail. There are 17 planned 
trail segments with a total length of 33 miles in Monterey County.  With 
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June 7, 2016 
 
CALTRANS 
Division of Local Assistance, MS-1 
Attn: Chief, Office of Active Transportation and Special Program 
P.O. Box 942874 
Sacramento, CA 95814 


 
SUBJECT: ATP  CYCLE 3 – COUNTY OF MONTEREY, MONTEREY BAY 
SANCTUARY SCENIC TRAIL – MOSS LANDING SEGMENT  
 
To Whom It May Concern: 
 
The Elkhorn Slough Foundation enthusiastically supports the County of Monterey’s 
Active Transportation Program (ATP) Grant Application for the Monterey Bay 
Sanctuary Scenic Trail (MBSST) – Moss Landing Bicycle/Pedestrian Path and 
Bridge Project.  The project will provide a bicycle/pedestrian path and bridge 
through Moss Landing and ultimately provide a link to the entire coastal trail.  This 
has been a long-time vision of our community. 
 
An ATP grant will provide funding for the construction of a Class I 
bicycle/pedestrian path from the North Harbor (northwest side of the existing 
State Highway 1 Bridge) to Moss Landing Road with a 386 foot bridge over the 
Elkhorn Slough.  Currently, the only alternative for bicycle and pedestrian traffic in 
this area is along the shoulders of State Highway 1, which has high traffic volumes 
and highway speeds.  We want to see a safe and sound access to this remarkable 
place. 


 The MBSST – Moss Landing Project is included in the 2011 Transportation Agency 
for Monterey County (TAMC) Bicycle and Pedestrian Master Plan and represents 
“one of the top active transportation priorities for the community….encouraging 
increased use of active modes of transportation such as walking or biking.”  This 
will provide very positive benefits both to the community of Moss Landing and to 
the citizens of California broadly as we ensure access to the shore. 
 
We support the County of Monterey’s effort to provide a convenient and safe 
bicycle and pedestrian facility along the coast of the Monterey Bay for coastal 
access, recreational, and commute usage.  
 
Please feel free to contact me if you have any questions about our support. 
 
Sincerely,  


 
Mark Silberstein 
Executive Director 
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Carranza, Ogarita x5174


From: Wallace, Melanie@CCC [Melanie.Wallace@ccc.ca.gov] on behalf of ATP@CCC 
[ATP@CCC.CA.GOV]


Sent: Monday, May 16, 2016 8:55 AM
To: Carranza, Ogarita x5174
Subject: RE: ATP Proposal- County of Monterey MBSST Project


Good morning Ogarita, 


 


The CCC is able to participate in the landscaping portion of this project. Please include this email with your application as 


proof of contacting us. 


 


Kind regards, 


 


Melanie Wallace 


Chief Deputy Analyst 


California Conservation Corps 


1719 24
th


 Street 


Sacramento, CA 95816 


O (916)341-3153 


M (916)508-1167 


F (877)315-5085 


melanie.wallace@ccc.ca.gov 


 


Every Californian should conserve water. Find out how at: 


 
SaveOurWater.com · Drought.CA.gov 


 


From: Wohlgemuth, Janet@CCC  


Sent: Monday, May 16, 2016 8:39 AM 


To: Wallace, Melanie@CCC <Melanie.Wallace@ccc.ca.gov> 


Subject: RE: ATP Proposal- County of Monterey MBSST Project 


 


Melanie 


We will be able to do the landscaping only for this project 


Thanks 


Janet 


 


From: Wallace, Melanie@CCC  


Sent: Thursday, May 12, 2016 11:35 AM 


To: Wohlgemuth, Janet@CCC <Janet.Wohlgemuth@CCC.CA.GOV> 


Subject: FW: ATP Proposal- County of Monterey MBSST Project 


 


Sorry for the confusion, Janet. This information is only in reference to the Monterey Bay Sanctuary Scenic Trail (MBBST) 


– Moss Landing Segment project. The bike lane project info will be sent separately. 


 


Thanks again, 
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Melanie 


 


From: Wallace, Melanie@CCC  


Sent: Thursday, May 12, 2016 11:25 AM 


To: Wohlgemuth, Janet@CCC <Janet.Wohlgemuth@CCC.CA.GOV> 


Cc: Burks-Herrmann, Brenda@CCC <Brenda.Burks-Herrmann@CCC.CA.GOV>; ATP@CCC <ATP@CCC.CA.GOV> 


Subject: ATP Proposal- County of Monterey MBSST Project 


 


Hi Janet, 


 


Attached, is project information from the County of Monterey regarding their Moss Landing Segment and Las Lomas 


Drive Bicycle Lane and Pedestrian Improvements (MBSST) project proposal. Please review the information and let me 


know by Wednesday, May 18 if Monterey may be able to participate. Please contact Ogarita directly if you need 


additional information. 


 


Thank you, 


 


Melanie Wallace 


916.341.3153 
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Carranza, Ogarita x5174


From: Active Transportation Program [inquiry@atpcommunitycorps.org]
Sent: Wednesday, May 25, 2016 12:56 PM
To: Carranza, Ogarita x5174
Subject: Re: ATP Grant Application Submittal - MBSST - Moss Landing Bike/Ped Path & Bridge 


Project


Hello Orgarita, 
 
Thank you for contacting the Local Conservation Corps. Unfortunately, we are unable to participate in this project. Please 
include this email with your application as proof that you reached out to the Local Conservation Corps. 
 
Thank you, 
Dominique 
 


On Thu, May 12, 2016 at 11:07 AM, Carranza, Ogarita x5174 <carranzao@co.monterey.ca.us> wrote: 


The County of Monterey is submitting Active Transportation Program grant applications for two projects 


(MBSST – Moss Landing Segment and Las Lomas Drive Bicycle Lane and Pedestrian Improvements). At this 


time I am only sending the information for the MBSST project in separate emails due to the size of the plans 


(25MB). Information for the Las Lomas Drive project will be sent separately. As required, attached are the 


project description, project schedule, project map, detailed estimate, and preliminary plans for the Monterey 


Bay Sanctuary Scenic Trail (MBBST) – Moss Landing Segment project. Please feel free to contact me know if 


you need anything else and thank you in advance for your review of the projects. 


Ogarita Carranza 


Management Analyst II 
County of Monterey 


Department of Public Works 


855 E Laurel Drive, Bldg. B 


Salinas, CA 93905 


(831) 755-5174 


(831) 755-4958 Fax 


e-mail: carranzao@co.monterey.ca.us 


This message is intended only for the individual named. If you are not the named addressee please notify the sender immediately by e-


mail and delete this e-mail from your system. E-mail transmission cannot be guaranteed to be secure or error-free as information 


could be intercepted, corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. The sender therefore does not accept 


liability for any errors or omissions in the contents of this message, which arise as a result of e-mail transmission. If verification is 


required please request a hard-copy version. 


 


 


 


 


--  
 


Dominique Lofton | Program Assistant 


Environmental & Energy Consulting 


1121 L Street, Suite 400 


Sacramento, CA 95814 


916.426.9170 | inquiry@atpcommunitycorps.org 
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Right-click here to download pictures.  To help protect your privacy, Outlook prevented automatic download of this picture from the Internet.
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S1903 MEDIAN INCOME IN THE PAST 12 MONTHS (IN 2014 INFLATION-ADJUSTED DOLLARS)  


2010-2014 American Community Survey 5-Year Estimates 


Although the American Community Survey (ACS) produces population, demographic and housing unit estimates, it is the Census Bureau's Population Estimates Program that produces and disseminates the official estimates of 


the population for the nation, states, counties, cities and towns and estimates of housing units for states and counties.


Supporting documentation on code lists, subject definitions, data accuracy, and statistical testing can be found on the American Community Survey website in the Data and Documentation section.


Sample size and data quality measures (including coverage rates, allocation rates, and response rates) can be found on the American Community Survey website in the Methodology section.


Versions of this 


table are available 


for the following 


years:


2014


2013


2012


2011


2010


2009


Source: U.S. Census Bureau, 2010-2014 American Community Survey 5-Year Estimates


Explanation of Symbols:


An '**' entry in the margin of error column indicates that either no sample observations or too few sample observations were available to compute a standard error and thus the margin of error. A statistical test is not appropriate.


An '-' entry in the estimate column indicates that either no sample observations or too few sample observations were available to compute an estimate, or a ratio of medians cannot be calculated because one or both of the 


median estimates falls in the lowest interval or upper interval of an open-ended distribution.


An '-' following a median estimate means the median falls in the lowest interval of an open-ended distribution.


An '+' following a median estimate means the median falls in the upper interval of an open-ended distribution.


An '***' entry in the margin of error column indicates that the median falls in the lowest interval or upper interval of an open-ended distribution. A statistical test is not appropriate.


An '*****' entry in the margin of error column indicates that the estimate is controlled. A statistical test for sampling variability is not appropriate. 


An 'N' entry in the estimate and margin of error columns indicates that data for this geographic area cannot be displayed because the number of sample cases is too small.


An '(X)' means that the estimate is not applicable or not available.


Data are based on a sample and are subject to sampling variability. The degree of uncertainty for an estimate arising from sampling variability is represented through the use of a margin of error. The value shown here is the 90 


percent margin of error. The margin of error can be interpreted roughly as providing a 90 percent probability that the interval defined by the estimate minus the margin of error and the estimate plus the margin of error (the lower 


and upper confidence bounds) contains the true value. In addition to sampling variability, the ACS estimates are subject to nonsampling error (for a discussion of nonsampling variability, see Accuracy of the Data). The effect of 


nonsampling error is not represented in these tables.


While the 2010-2014 American Community Survey (ACS) data generally reflect the February 2013 Office of Management and Budget (OMB) definitions of metropolitan and micropolitan statistical areas; in certain instances the 


names, codes, and boundaries of the principal cities shown in ACS tables may differ from the OMB definitions due to differences in the effective dates of the geographic entities.


Estimates of urban and rural population, housing units, and characteristics reflect boundaries of urban areas defined based on Census 2010 data. As a result, data for urban and rural areas from the ACS do not necessarily 


reflect the results of ongoing urbanization.


Subject


Moss Landing CDP, California


Total Median income (dollars)


Estimate Margin of Error Estimate Margin of Error


Households 70 +/-45 30,500 +/-47,873


One race--


White 62.9% +/-38.6 85,455 +/-96,040


Black or African American 0.0% +/-36.7 - **


American Indian and Alaska Native 0.0% +/-36.7 - **


Asian 0.0% +/-36.7 - **


Native Hawaiian and Other Pacific Islander 0.0% +/-36.7 - **


Some other race 37.1% +/-38.6 - **


Two or more races 0.0% +/-36.7 - **


Hispanic or Latino origin (of any race) 75.7% +/-26.0 31,250 +/-107,128


White alone, not Hispanic or Latino 24.3% +/-26.0 28,750 +/-18,500


HOUSEHOLD INCOME BY AGE OF HOUSEHOLDER


15 to 24 years 0.0% +/-36.7 - **


25 to 44 years 24.3% +/-27.2 26,964 +/-20,195


45 to 64 years 75.7% +/-27.2 31,250 +/-111,794


65 years and over 0.0% +/-36.7 - **


FAMILIES


Families 60 +/-43 37,857 +/-74,317


With own children under 18 years 5.0% +/-11.3 - **


With no own children under 18 years 95.0% +/-11.3 38,393 +/-82,516


Married-couple families 25.0% +/-29.3 32,250 +/-12,928


Female householder, no husband present 75.0% +/-29.3 85,341 +/-138,190


Male householder, no wife present 0.0% +/-39.7 - **


NONFAMILY HOUSEHOLDS


Nonfamily households 10 +/-14 - **


Female householder 100.0% +/-97.3 - **


Living alone 100.0% +/-97.3 - **


Not living alone 0.0% +/-97.3 - **


Male householder 0.0% +/-97.3 - **


Living alone 0.0% +/-97.3 - **


Not living alone 0.0% +/-97.3 - **


PERCENT IMPUTED


Household income in the past 12 months 64.3% (X) (X) (X)


Family income in the past 12 months 75.0% (X) (X) (X)


Nonfamily income in the past 12 months 0.0% (X) (X) (X)


1
-


30
of


30


Page 1 of 1American FactFinder - Results


5/16/2016http://factfinder.census.gov/faces/tableservices/jsf/pages/productview.xhtml?pid=ACS_14_5YR_...
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Non-Participating $
Future 
Local $
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Click on title to go directly to this section in the application.
Screening Criteria         
Click on title to go directly to this section in the application.
Question Number 1         
Click on title to go directly to this section in the application.
Question Number 2         
Click on title to go directly to this section in the application.
Question Number 3         
Click on title to go directly to this section in the application.
Question Number 4         
Click on title to go directly to this section in the application.
Question Number 5         
Click on title to go directly to this section in the application.
Question Number 6         
Click on title to go directly to this section in the application.
Question Number 7         
Click on title to go directly to this section in the application.
Question Number 8         
Click on title to go directly to this section in the application.
Question Number 9         
Click on title to go directly to this section in the application.
Application Part 8: Attachments         
Click on title to go directly to this section in the application.
Application Part 1: Applicant Information
Implementing Agency:   This agency must enter into a Master Agreement with Caltrans and will be financially and contractually responsible for the delivery of the project within all pertinent Federal and State funding requirements, including being responsible and accountable for the use and expenditure of program funds.  This agency is responsible for the accuracy of the technical information provided in the application and is required to sign the application.   
MASTER AGREEMENTS (MAs):
Does the Implementing Agency currently have a MA with Caltrans?
Implementing Agency's Federal Caltrans MA number
Implementing Agency's Federal Caltrans Master Agreement number
Implementing Agency's State Caltrans MA number
*         Implementing Agencies that do not currently have a MA with Caltrans, must be able to meet the requirements and enter into an MA with Caltrans prior to funds allocation.  The MA approval process can take 6 to 12 months to complete and there is no guarantee the agency will meet the requirements necessary for the State to enter into a MA with the agency.    Delays could also result in a failure to meeting the CTC Allocation timeline requirements and the loss of ATP funding.
Project Partnering Agency:   
The “Project Partnering Agency” is defined as an agency, other than Implementing Agency, that will assume the responsibility for the ongoing operations and maintenance of the improved facility.   The Implementing Agency must: 1) ensure the Partnering Agency agrees to assume responsibility for the ongoing operations and maintenance of the improved facility, 2) provide documentation of the agreement (e.g., letter of intent) as part of the project application, and 3) ensure a copy of the Memorandum of Understanding or Interagency Agreement between the parties is submitted with the first request for allocation. For these projects, the Project Partnering Agency's information shall be provided below.
Based on the definition above, does this project have a partnering agency?
Application Part 2: General Project Information
Project Coordinates: (latitude/longitude in decimal format)
N
W
Congressional District(s):
State Senate District(s):
State Assembly District(s):
Past Projects: Within the last 10 years, has there been any previous State or Federal ATP, SRTS, SR2S, BTA or other ped/bike funding awards for a project(s) that are adjacent to or overlap the limits of project scope of this application?
Project Number
Past Project 
Funding 
Funded 
Amount $
Project 
Type
Type of overlap/connection 
with past projects 
(select only one which matches the best)
Application Part 3: Project Type
Development of a Plan in a Disadvantaged Community: (Check all Plan types that apply)  
Indicate any of the following plans that your agency currently has:  (Check all that apply) 
PROJECT SUB-TYPE  (check all Project Sub-Types that apply):
For a project to qualify for Safe Routes to School designation, the project must directly increase safety and convenience for public school students to walk and/or bike to school. Safe Routes to Schools infrastructure projects must be located within two miles of a public school or within the vicinity of a public school bus stop and the students must be the intended beneficiaries of the project. Other than traffic education and enforcement activities, non-infrastructure projects do not have a location restriction. 
 
Projects with Safe Routes to School elements must fill out "School and Student Details" later in this application.
As a condition of receiving funding, projects with Safe Routes to School Elements must commit to completing additional before and after student surveys as defined in the Caltrans Active Transportation Guidelines (LAPG Chapter 22).
For each school benefited by the project: 1) Fill in the school and student information; and 2) Include the required attachment information.
Project improvements maximum distance from school 
mile
**Refer to the California Department of Education website:  http://www.cde.ca.gov/ds/sh/cw/filesafdc.asp
Trails Projects constructing multi-purpose trails are generally eligible in the Active Transportation Program.  If the applicant believes all or part of their project meets the federal requirements of the Recreational Trails Program they are encouraged to seek a determination from the California Department of Parks and Recreation on the eligibility of their project to complete for this funding.   This is optional but recommended because some trails projects may compete better under this funding program.
 
For all trails projects: 
Do you feel a portion of your project is eligible for federal Recreational Trail funding?   
Applicants intending to pursue “Recreational Trails Program funding” must submit the required information to the California Department of Parks and Recreation prior to the ATP application submissions deadline.  (See the Application Instructions for details) 
 
*Recreational Trail funding can only fund work outside of the roadway Right-of-way.
Application Part 4: Project Details
INFRASTRUCTURE TYPE (Only Intended for Infrastructure Projects)
Note:         When quantifying the amount of Active Transportation improvements proposed by the project, do not double-count the improvements that benefit both Bicyclists and Pedestrians (i.e. new RRFB/Signal should only show as a Pedestrian or Bicycle Improvement).
(As opposed to cost going towards "improving" existing bicycle infrastructure: i.e. Class 2 to Class 4)
New Bike Lanes/Routes:
Linear Feet
Linear Feet
Linear Feet
Linear Feet
Signalized Intersections:
Number
Number
Un-Signalized Intersections:
Number
Number
Mid-Block Crossing:
Number
Number
Lighting:
Number
Linear Feet
Bike Share Program:
Number
Number
Bike Racks/Lockers:
Number
Number
Other Bicycle Improvements:
(As opposed to cost going towards "improving" existing pedestrian infrastructure.)
Sidewalks:
Linear Feet
Linear Feet
Linear Feet
Linear Feet
Linear Feet
ADA Ramp Improvements:
Number
Number
Signalized Intersections:
Number
Number
Number
Number
Number
Un-Signalized Intersections:
Number
Number
Number
Number
Number
Mid-Block Crossing:
Number
Number
Lighting:
Number
Linear Feet
Pedestrian Amenities:
Number
Number
Number
Other Ped Improvements:
Class 1 Trails:
Linear Feet
Linear Feet
Linear Feet
Non-Class 1 Trails:
Linear Feet
Linear Feet
Other Trail Improvements:
Road Diets:
Linear Feet
Number
Speed Feedback Signs:
Number
Signalized Intersections:
Number
Number
Un-Signalized Intersections:
Number
Number
Other Traffic-Calming
Improvements:
Right of Way (R/W) Impacts (Check all that apply)
The federal R/W process involving private property acquisitions and/or private utility relocations can often take 18 to 24 months.  The project schedule in the application for R/W needs to reflect the necessary time to complete the federal R/W process.
*See the application instructions for more details on the required coordination and documentation from these agencies.
Application Part 5: Project Schedule
NOTES:         1) Per CTC Guidelines, all project applications must be submitted with the expectation of receiving federal funding and therefore the schedule below must account for the extra time needed for federal project delivery requirements and approvals, including a NEPA environmental clearance and for each CTC allocation there must also be a Notice to Proceed with Federally Reimbursable work.
         2) Prior to estimating the durations of the project delivery tasks (below), applicants are highly encouraged to review the appropriate chapters of the Local Assistance Procedures Manual and work closely with District Local Assistance Staff.
         3) The proposed CTC allocation dates must be between July 1, 2019 and June 30, 2021 to be consistent with the available ATP funds for Cycle 3.
This page cannot be completed until a project type has been selected in Part 3.
INFRASTRUCTURE PROJECTS:
PA&ED Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months         (See note #2, above)
PS&E Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months
Right of Way Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months
* PS&E and Right of Way phases can be allocated at the same CTC meeting.
Construction Project Delivery Phase:
Will ATP funds be used in this phase of the project?
months
NON-INFRASTRUCTURE (NI) AND "PLAN" PROJECTS: (This includes combined "I" and "NI" projects)
Will ATP funds be used in this phase of the project?
months	
Proposed Dates for "Before" and "After" Counts (As required by the CTC and Caltrans guidelines):
Application Part 6: Project Funding
(1,000s)
The Project Funding table cannot be completed until a project type has been selected in Part 3.
Project
Phase
Total
Project
Costs
Total 
ATP
Funding
ATP
Allocation 
Year *
Total
Non-ATP
Funding **
Non-
Participating
Funding
"Prior"
ATP
Funding
Leveraging
Funding
Matching
Funding ***
(for federal $)
Future Local Identified Funding 
PA&ED
PS&E
R/W
CON
NI-CON
TOTAL
*          The CTC Allocation-Year is calculated based on the information entered into the "Project Schedule" section.
 
**  Applicants must ensure that the “Total Non-ATP Funding” values show in this table match the overall Non-ATP Funding values they enter into Page 2 of the PPR (later in this form)
         
***         For programming purposes, applicants, are asked to identify the portion of the Leveraging Funding that meets the requirements to be used as match for new Federal ATP funding.
ATP FUNDING TYPE REQUESTED:
Per the CTC Guidelines, all ATP projects must be eligible to receive federal funding. Most ATP projects will receive federal funding; however, it is the intent of the Commission to consolidate the allocation of federal funds to as few projects as practicable. Therefore, the smallest projects may be granted State Funding from the State Highway Account (SHA) for all or part of the project.  Agencies with projects under $1M, especially ones being implemented by agencies who are not familiar with the federal funding process, are encouraged to request State funding.
Do you believe your project warrants receiving state-only funding?
ATP PROJECT PROGRAMMING REQUEST (PPR):
Using the Project Schedule, Project Funding, and General Project information provided, this electronic form has automatically prepared the following PPR pages. Applicants must review the information in the PPR to confirm it matches their expectations.
Exhibit 22-G Project Programming Request (PPR)
Project Information:
Project Title:
District
County
Route
EA
Project ID
PPNO
Funding Information:
DO NOT FILL IN ANY SHADED AREAS
Proposed Total Project Cost ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
PPR Funding Information Table
ATP Funds
Infrastructure Cycle 3
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
ATP Funds
Non-Infrastructure Cycle 3
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
ATP Funds
Plan Cycle 3
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
ATP Funds
Previous Cycle
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Exhibit 22-G Project Programming Request (PPR)
Project Information:
Project Title:
District
County
Route
EA
Project ID
PPNO
Summary of Non-ATP Funding
The Non-ATP funding shown on this page must match the values in the Project Funding table.
Fund No. 2:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 3:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 4:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 5:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 6:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Fund No. 7:
Proposed Funding Allocation ($1,000s)  
Component	
Prior
16/17
17/18
18/19
19/20
20/21
21/22+
Total
E&P (PA&ED)
PS&E
R/W
CON
TOTAL
Application Part 7: Application Questions
Screening Criteria
The following Screening Criteria are requirements for applications to be considered for ATP funding.  Failure to demonstrate a project meets these criteria will result is the disqualification of the application. 
1.         Demonstrated fiscal needs of the applicant:
-         Is all or part of the project currently (or has it ever been) formally programmed in an RTPA, MPO and/or Caltrans funding program? 
If "Yes", explain why the project is not considered "fully funded".  (Max of 200 Words)
-         Are any elements of the proposed project directly or indirectly related to the intended improvements of a past or future development or capital improvement project? 
If “Yes”, explain why the other project cannot fund the proposed project.  (Max of 200 Words)
-         Are adjacent properties undeveloped or under-developed where standard “conditions of development” could be placed on future adjacent redevelopment to construct the proposed project improvements?
If “Yes”, explain why the development cannot fund the proposed project.  (Max of 200 Words)
2.         Consistency with an adopted regional transportation plan:
-         Is the project consistent with the relevant adopted regional transportation plan that has been developed and updated pursuant to Government Code Section 65080?
Note:  Projects not providing proof will be disqualified and not be evaluated.
If “No”, document why the project should still be considered as being “consistent with the Regional Plan”.  (Max of 200 Words)
Note:  Projects not providing proof will be disqualified and not be evaluated.
Part B: Narrative Questions
Detailed Instructions for Question #1
QUESTION #1
DISADVANTAGED COMMUNITIES (0-10 POINTS)
A.         Map of Project Boundaries, Access and Destination  (0 points): Required
B.         Identification of Disadvantaged Community:  (0 points)
Select one of the following 4 options.  Must provide information for all Census Tract/Block Group/Place # that the project affects.
         ●  Median Household Income
         ●  CalEnviroScreen
         ●  Free or Reduced Priced School Meals - Applications using this measure must demonstrate how the project benefits the school students in the project area.
         ● Other 
The Median Household Income (Table ID B19013) is less than 80% of the statewide median based on the most current Census Tract (ID 140) level data from the 2010-2014 American Community Survey (ACS) (<$49,191). Communities with a population less than 15,000 may use data at the Census Block Group (ID 150) level. Unincorporated communities may use data at the Census Place (ID 160) level. Data is available at: http://factfinder.census.gov/faces/nav/jsf/pages/index.xhtml 
Census Tract/Block Group/Place #
Population 
MHI  
Median Household Income Table
Lowest median household income from above (autofill): $
(to be used for qualifying as benefiting a DAC only)
Median household income by census tract for the community(ies) benefited by the project: $
(to be used for severity calculation only)
Since the median household income is greater than $49,120, this program does not qualify for this option. 
An area identified as among the most disadvantaged 25% in the state according to the CalEPA and based on the California Communities Environmental Health Screening Tool 2.0 (CalEnviroScreen 2.0) scores (score must be greater than or equal to 36.62). This list can be found at the following link under SB 535 List of Disadvantaged Communities:
http://www.calepa.ca.gov/EnvJustice/GHGInvest/
Census Tract/Block Group/Place #
Population 
CalEnviroScreen Score
Cal Enviro Screen Table
Highest California Communities Environmental Health Screening Tool 2.0 (CalEnviroScreen) score from above (autofill):
(to be used for qualifying as benefiting a DAC only)
California Communities Environmental Health Screening Tool 2.0 (CalEnviroScreen) score for the community benefited by the project:
(to be used for severity calculation only)
Since the CalEnviroScreen score is less than 36.62, this program does not qualify for this option. 
At least 75% of public school students in the project area are eligible to receive free or reduced-price meals under the National School Lunch Program. Data is available at: http://www.cde.ca.gov/ds/sd/sd/filessp.asp (auto filled from Part A).
Applicants using this measure must demonstrate how the project benefits the school students in the project area.  Project must be located within two miles of the school(s) represented by this criteria. 
School Name
School Enrollment
% of Students Eligible for FRPM
Data for this table is automatically populated with the school data entered on Application Part 3.
Highest percentage of students eligible from above (autofill):
(to be used for qualifying as benefiting a DAC only) 
Percentage of students eligible for the Free or Reduced Price Meals Programs:
(to be used for severity calculation only)
Since the percentage of students eligible for the Free or Reduced Price Meals program is less than 75%, this program does not qualify for this option. 
Other
Creation of new routes?
●  If a project applicant believes a project benefits a disadvantaged community but the project does not meet the aforementioned criteria due to a lack of accurate Census data or CalEnviroScreen data that represents a small neighborhood or unincorporated area, the applicant must submit for consideration a quantitative assessment to demonstrate that the community’s median household income is at or below 80% of that state median household income. (Max of 200 Words)
●  Regional definitions of disadvantaged communities as adopted in a Regional Transportation Plan (RTP) by an MPO or RTPA per obligations with Title VI of the Federal Civil Rights Act of 1964, such as “environmental justice communities” or “communities of concern,” may be used in lieu of the options identified above. Applicant must provide section of the RTP referenced. (Max of 200 Words)
C.         Direct Benefit:  (0 - 4 points)
1.         Explain how the project/program/plan closes a gap, provides connections to, or addresses a deficiency in an active transportation network or meets an important community need. (Max of 50 Words)
2.         Explain how the disadvantaged community residents will have physical access to the project/program/plan. 
         (Max of 50 Words)         
3.         Illustrate how the project was requested or supported by the disadvantaged community residents. 
         (Max of 50 Words)
D.         Project Location:  (0 - 2 points)
E.         Severity:  (0 - 4 points)
a.         Auto calculated
Part B: Narrative Questions
Question #2
QUESTION #2
POTENTIAL FOR INCREASED WALKING AND BICYCLING, ESPECIALLY AMONG STUDENTS, INCLUDING THE IDENTIFICATION OF WALKING AND BICYCLING ROUTES TO AND FROM SCHOOLS, TRANSIT FACILITIES, COMMUNITY CENTERS, EMPLOYMENT CENTERS, AND OTHER DESTINATIONS; AND INCLUDING INCREASING AND IMPROVING  CONNECTIVITY AND MOBILITY OF NON-MOTORIZED USERS. (0-35 POINTS)
Please provide the following information: (This must be completed to be considered for funding for infrastructure projects)
# of Users
Pedestrian
Bicycle
Date of Counts
Mark here if N/A to project
Current
Projected
(1 year after completion)
Safe Routes to School projects and programs:  The following information related to the Safe Routes to School Projects data was already entered in part 3 of the application.
School
Total Student Enrollment
Approx. # of Students Living Along School Route Proposed	
# of Students Currently Walking/Biking to School
Projected # of Students that will 
walk/bike after project
Net projected Change in Students 
walking/biking
Total
Data in this table will be automatically populated with the school data entered in Application Part 3.
Document the methodologies used to establish the current count data. (Max of 200 Words)
A.         Describe the specific active transportation need that the proposed project/plan/program will address. (0-15 points) 
         (Max of 500 Words)
B.         Describe how the proposed project/plan/program will address the active transportation need: (0-20 points)
1.         Close a gap?
Close a gap?
Gap closure = Construction of a missing segment of an existing facility in order to make that facility continuous.
a.         Must provide a map of each gap closure identifying gap and connections.
b.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
2.         Creation of new routes?
Creation of new routes?
New route = Construction of a new facility that did not previously exist for non-motorized users that provides a course or way to get from one place to another.
a.         Must provide a map of the new route location.
b.         Describe the existing route(s) that currently connect the affected transportation related and community identified destinations and why the route(s) are not adequate. (Max of 100 Words)
c.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
3.         Removal of barrier to mobility?
a.         Type of barrier:
b.         Must provide a map identifying the barrier location and improvement.
c.         Describe the existing negative effects of barrier to be removed and how the project addresses the existing barrier. 
         (Max of 100 Words)
d.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
4.         Other improvements to routes?
Other improvements to routes?
a.         Must provide a map of the new improvement location.
b.         Explain the improvement. (Max of 100 Words)
c.         Describe how the project links or connects, or encourages use of existing routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  Specific destination must be identified. (Max of 100 Words)
5.         Plan for increasing biking and walking in the community?
Plan for increasing biking and walking in the community?
a.         Describe how the plan will address links or connections, or encourage the use of existing/new routes to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  (Max of 100 Words)
b.         Describe how the plan will result in implementable projects and programs in the future.   (Max of 100 Words)
c.         A description of steps necessary to implement the plan and the reporting process that will be used to keep the adopting agency and community informed of the progress being made in implementing the plan. (Max of 100 Words)
6.         Encourages and/or educates with the goal of increasing
         walking or biking in the community?
Encourages and/or educates with the goal of increasing walking or biking in the community?
a.         Describe how the program encourages walking or biking to transportation-related and community identified destinations where an increase in active transportation modes can be realized, including but not limited to: schools, school facilities, transit facilities, community, social service or medical centers, employment centers, high density or affordable housing, regional, State or national trail system, recreational and visitor destinations or other community identified destinations.  (Max of 100 Words)
Part B: Narrative Questions
Detailed Instructions for Question #3
QUESTION #3
POTENTIAL FOR REDUCING THE NUMBER AND/OR RATE OR THE RISK OF PEDESTRIAN AND BICYCLIST FATALITIES AND INJURIES, INCLUDING THE IDENTIFICATION OF SAFETY HAZARDS FOR PEDESTRIANS AND BICYCLISTS.  (0-25 POINTS)
A.         Describe the plan/program influence area or project location’s history of collisions resulting in fatalities and injuries to non-motorized users and the source(s) of data used (e.g. collision reports, community observation, surveys, audits).  (10 points max)
1.         The following reported crashes must have all occurred within the project’s influence area within the last 5 years (only crashes that the project has a chance to mitigate):
# of Crashes	
Pedestrian
Bicycle
Total
Fatalities
Injuries
Total
2.         Applicant can provide bicycle and pedestrian (only) crash rates in addition to the information required above. (Max of 200 Words)
3.         Discuss specific accident data. (Max of 200 Words)
4.         Attach a SWITRS or equivalent (i.e. UC Berkeley’s TIMS tool) listing of all bicycle and pedestrian crashes (only) shown in the map above and in this application.
*Applications that do not have the crash data above OR that prefer to provide additional crash data and/or safety data in a different format can provide this data below.  The corresponding methodology used must also be included.   Input Data and methodologies here and/or include them via a separate attachment in the field below. (Max of 200 Words)
B.         Safety Countermeasures (15 points max)
         Describe how the project/program/plan will remedy (one or more) potential safety hazards that contribute to pedestrian and/or bicyclist injuries or fatalities (only); Countermeasures must directly address the underlying factors that are contributing to the occurrence of pedestrian and/or bicyclist collisions.
1.         Reduces speed or volume of motor vehicles in the proximity of non-motorized users?
Reduces speed or volume of motor vehicles in the proximity of non-motorized users?
a.         Current speed and/or volume: (Max of 100 Words)
b.         Anticipated speed and/or volume after project completion : (Max of 100 Words)
2.         Improves sight distance and visibility between motorized and non-motorized users?
Improves sight distance and visibility between motorized and non-motorized users?
a.         Current sight distance and/or visibility issue: (Max of 100 Words)
b.         Anticipated sight distance and/or visibility issue resolution: (Max of 100 Words)
3.         Eliminates potential conflict points between motorized and non-motorized users, including creating physical separation between motorized and non-motorized users?
Eliminates potential conflict points between motorized and non-motorized users, including creating physical separation between motorized and non-motorized users?
a.         Current conflict point description: (Max of 100 Words)
b.         Improvement that addresses conflict point: (Max of 100 Words)
4.         Improves compliance with local traffic laws for both motorized and non-motorized users?
Improves compliance with local traffic laws for both motorized and non-motorized users?
a.         Which Law:
b.         How will the project improve compliance: (Max of 100 Words)
5.         Addresses inadequate vehicular traffic control devices?
Addresses inadequate vehicular traffic control devices?
a.         List traffic controls that are inadequate: (Max of 100 Words)
b.         How are they inadequate? (Max of 100 Words)
c.         How does the project address the inadequacies? (Max of 100 Words)
6.         Addresses inadequate or unsafe bicycle facilities, trails, crosswalks and/or sidewalks?
a.         List bicycle facilities, trails, crosswalks and/or sidewalks that are inadequate:          (Max of 100 Words)
b.         How are they inadequate? (Max of 100 Words)
c.         How does the project address the inadequacies? (Max of 100 Words)
7.         Eliminates or reduces behaviors that lead to collisions involving non-motorized users?
Eliminates or reduces behaviors that lead to collisions involving non-motorized users?
a.         List of behaviors: (Max of 100 Words)
b.         How will the project will eliminate or reduce these behaviors? (Max of 100 Words)
Plans
Describe how the plan will identify and plan to address hazards identified in the plan area, including the potential for mitigating safety hazards as a prioritization criterion, and/or including countermeasures that address safety hazards.  (Max of 200 Words)
Non-Infrastructure
Describe how the program educates bicyclists, pedestrians, and/or drivers about safety hazards for pedestrians and bicyclists. Describe how the program encourages this safe behavior. If available, include documentation of effectiveness of similar programs in encouraging safe behavior.  (Max of 200 Words)
Part B: Narrative Questions
Detailed Instructions for Question #4
QUESTION #4
PUBLIC PARTICIPATION and PLANNING (0-10 POINTS)
 
Describe the community based public participation process that culminated in the project/program proposal or will be utilized as part of the development of a plan.  
A.         What is/was the process of defining future policies, goals, investments and designs to prepare for future needs of users of this project?  How did the applicant analyze the wide range of alternatives and impacts on the transportation system to influence beneficial outcomes? (3 points max) (Max of 200 words)
B.         Who: Describe who was/will be engaged in the identification and development of this project/program/plan (for plans: who will be engaged) and how they were/will be engaged.   Describe and provide documentation of the type, extent, and duration of outreach and engagement conducted to relevant stakeholders. (3 points max) (Max of 200 words)
C.         What:  Describe the feedback received during the stakeholder engagement process and describe how the public participation and planning process has improved the project’s overall effectiveness at meeting the purpose and goals of the ATP. (3 points max) (Max of 200 words)
D.         Describe how stakeholders will continue to be engaged in the implementation of the project/program/plan.  
                  (1 point max) (Max of 200 words)
Part B: Narrative Questions
Detailed Instructions for Question #5
QUESTION #5
IMPROVED PUBLIC HEALTH (0-10 POINTS)
 
•         NOTE: Applicants applying for the disadvantaged community set aside must respond to the below questions with health data specific to the disadvantaged communities. All applicants must cite information specific to project location and targeted users. Failure to do so will result in lost points. 
A.         Describe the health status of the targeted users of the project/program/plan.  Describe how you considered health benefits when developing this project or program (for plans: how will you consider health throughout the plan). (5 points max) (Max of 200 words)
B.         Describe how you expect your project/proposal/plan to promote healthy communities and provide outreach to the targeted users. (5 points max) (Max of 200 words)
Part B: Narrative Questions
Detailed Instructions for Question #6
QUESTION #6
COST EFFECTIVENESS (0-5 POINTS)
A project’s cost effectiveness is considered to be the relative costs of the project in comparison to the project’s benefits as defined by the purpose and goals of the ATP.  This includes the consideration of the safety and mobility benefit in relation to both the total project cost and the funds provided. 
 
Explain why the project is considered to have the highest Benefit to Cost Ratio (B/C) with respect to the ATP purpose and goals of “increased use of active modes of transportation”.  (5 points max.)  (Max of 200 words)
Part B: Narrative Questions
Detailed Instructions for Question #7
QUESTION #7
LEVERAGING OF NON-ATP FUNDS (0-5 POINTS)
A.         The application funding plan will show all federal, state and local funding for the project: (5 points max.)
 
                  Based on the project funding information provided earlier in the application, the following Leveraging and Matching amounts are designated for this project.  Applicants must review and verify these values meet the following criteria:
                   Leveraging Funds
                           Non-ATP funds; either already expended by the applicant or funds to be programmed for use on elements within the requested ATP project.  This non-ATP funding can only be considered "Leveraging" funding if it goes towards ATP eligible costs.
                  Matching Funds
                           The portion of the Leveraging funding that can be used as the local match if Federal ATP funding is programmed.  These must be 
                           non-federal funds not yet expended and provided by the applicant in a specific project phase.
                   If these numbers do not match this criteria and/or the applicant's expectations, the numbers inputted earlier need to be revised.
                   
 
                   Funding in $1,000s
PA&ED Phase Project Delivery Costs:
PS&E Phase Project Delivery Costs:
Right of Way Phase Project Delivery Costs:
Construction Phase Project Delivery Costs:
NON-INFRASTRUCTURE (NI) AND "PLAN" PROJECTS:
OVERALL TOTALS FOR PROJECT/APPLICATION:
Part B: Narrative Questions
Detailed Instructions for Question #8
QUESTION #8
USE OF CALIFORNIA CONSERVATION CORPS (CCC) OR A CERTIFIED COMMUNITY CONSERVATION CORPS (0 or -5 POINTS)
- For project "Plan" types, this section is not required. -
Step 1:         The applicant must submit the following information via email concurrently to both the CCC AND certified community conservation corps at least 5 days prior to application submittal to Caltrans.  The CCC and certified community conservation corps will respond within five (5) business days from receipt of the information. 
 
                  •         Project Title
                  •         Project Description                                 
                  •         Detailed Estimate                              
                  •         Project Schedule
                  •         Project Map                                              
                  •         Preliminary Plan
Click on the following links for the California Conservation Corps and community conservation corps Representative ATP contact information: 
http://calocalcorps.org/active-transportation-program/
http://www.ccc.ca.gov/work/programs/ATP/Pages/ATP%20home.aspx
The applicant must also attach any email correspondence from the CCC and certified community conservation corps or Tribal corps (if applicable) to the application verifying communication/participation.  Failure to attach their email responses will result in a loss of 5 points.
Step 2:         The applicant has coordinated with the CCC AND with the certified community conservation corps, or the Tribal corps and determined the following: (check appropriate box)
Part B: Narrative Questions
Detailed Instructions for Question #9
QUESTION #9
APPLICANT’S PERFORMANCE ON PAST ATP FUNDED PROJECTS (0 - 10 points) 
For Caltrans use only.
 
Part C: Application Attachments
Applicants must ensure all data in this part of the application is fully consistent with the other parts of the application. See the Application Instructions and Guidance document for more information and requirements related to Part C.
List of Application Attachments
The following attachment names and order must be maintained for all applications.  Depending on the Project Type (I, NI or Plans) some attachments will be intentionally left blank.  All non-blank attachments must be identified in hard-copy applications using “tabs” with appropriate letter designations
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